

MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

Missing pages 1 thru 6

- 7 -

ADDENDUM 1.

1. Completion of Base Completed June 1955
2. All items are expected to become operationally available one week after delivery.

<u>Aircraft</u>	<u>Delivery Schedule</u>
1	25 July 55
2	19 Sept 55
3	17 Oct 55
4	21 Nov 55
5	19 Dec 55
6	16 Jan 56
7	9 Feb 56
8	6 Mar 56
9	30 Mar 56
10	25 Apr 56
11	21 May 56
12	14 June 56
13	9 July 56
14	30 July 56
15	17 Aug 56
16	9 Sept 56
17	24 Sept 56
18	9 Oct 56
19	23 Oct 56
20	6 Nov 56

~~TOP SECRET~~

- 8 -

3. EnginesDelivery Schedule

a. J-57/P-37

1.	May 1955
2.	June 1955
3.	July 1955
4 thru 5.	Aug. 1955
6 thru 7.	Sept. 1955
8.	Oct. 1955
9.	Nov. 1955
10 thru 11.	Dec. 1955
12 thru 14.	Jan. 1956
15 thru 17.	Feb. 1956
18 thru 20.	Mar. 1956
21 thru 23.	Apr. 1956
24 thru 27.	May 1956
28 thru 29.	June 1956
30 thru 33.	July 1956
34 thru 37.	Aug. 1956
38 thru 39.	Sept. 1956
40.	Oct. 1956

b. J-57/P-31

1 thru 2.	Jan. 1956
3 thru 5.	Feb. 1956
6 thru 10.	Mar. 1956
11 thru 15.	Apr. 1956
16 thru 20.	May 1956
21 thru 22.	Sept. 1956
23 thru 28.	Oct. 1956
29 thru 32.	Dec. 1956
33 thru 37.	Jan. 1957
38 thru 44.	Feb. 1957
45.	Mar. 1957

4. Camera Equipment

a. Configuration A-1

1 thru 2.	1 Nov. 1955
3.	1 Dec. 1955
4.	1 Jan. 1956
5.	1 Feb. 1956
6.	1 Mar. 1956
7.	1 Apr. 1956
8.	1 May 1956
9.	1 June 1956

~~TOP SECRET~~

- 9 -

b. Configuration A-2

1.	1 Oct. 1955
2.	1 Dec. 1955
3.	1 Jan. 1956
4.	1 Feb. 1956
5.	1 Mar. 1956
6.	1 Apr. 1956
7.	1 May 1956
8.	1 June 1956
9.	1 July 1956

c. Configuration B

1.	1 Jan. 1956
2.	1 Feb. 1956
3.	1 Mar. 1956
4.	1 Apr. 1956
5.	1 May 1956
6.	1 June 1956

d. Configuration C

1.	20 Jan. 1956
2.	1 Apr. 1956
3.	1 May 1956
4.	1 June 1956
5.	1 July 1956
6.	1 July 1956

5. Electronic

a. System 1

(1) X-Band

	<u>Delivery Schedule</u>
1.	August 1955
2.	Sept. 1955
3 thru 4	October 1955
5 thru 6	November 1955

(2) S-Band

1. thru 3.	Sept. 1955
4 thru 6.	Nov. 1955

* b. System 2

1.	Mid Jan. 1956
2.	Mid Apr. 1956

* A total of 20 are contemplated if numbers 1 and 2 prove satisfactory.
No contract has been let as of 30 September 1955.

~~TOP SECRET~~

- 10 -

5. Electronic (Cont'd)

Delivery Schedule

- c. System 3
* 1.

End of January 1956


* A contract has been let for only 1 of these. However, if proven satisfactory, a total of 6 are contemplated.

- d. System 4

This is completely in the study phase. A proposal is expected soon listing tentative dates.

e.

25X1D



6. Pressure Suits Positions Date Operationally Avail.

1 thru 9	Test Pilots	Completed
10 - 11	Co Det A	1 Nov. '55
12 - 13	Op Off Det A	1 Nov. '55
14 - 15	Off Det A	1 Nov. '55
16 - 23	SAC Training Officers	1 Nov. '55
24 - 35	Pilots Det A	1 Dec. '55
36 - 37	Co Det B	1 Jan. '56
38 - 39	Op Off Det B	1 Jan. '56
40 - 41	Off Det B	1 Jan. '56
42 - 53	Pilots Det B	15 Jan. '56
54 - 55	Co Det C	15 Feb. '56
56 - 57	Op Off Det C	15 Feb. '56
58 - 59	Off Det C	15 Feb. '56
60 - 71	Pilots Det C	1 March '56
72 - 90	Add'nl Pilots Det A	1 May '56
91 - 108	Add'nl Pilots Det B	1 July '56
109 - 126	Add'nl Pilots Det C	1 Sept. '56

~~TOP SECRET~~

- 11 -

Phase 2

Phase Two covers activities dealing with training and deployment. Training will overlap activities of Phase Three. This overlap for a specified detachment applies particularly to training of individuals in the use of equipment which had not been delivered during the formal training period of the detachment. Training in such equipment will be conducted at the active operations base. Similarly, certain training of individuals will occur prior to entry of the detachment into its formal training phase. These activities are recognized as separate problems and for the purpose of this study Phase Two begins for a detachment with its entry into formal training in [REDACTED] and ends when its deployment to an overseas base is completed. Addendum Two lists this schedule.

25X1A6a

Addendum 2

(a) Detachment A

- | | |
|--------------------------|-----------------|
| (1) Begin training | 1 December 1955 |
| (2) Complete training | 15 March 1956 |
| (3) Deployed overseas by | 15 April 1956 |

(b) Detachment B

- | | |
|--------------------------|---------------|
| (1) Begin training | 15 March 1956 |
| (2) Complete training | 1 July 1956 |
| (3) Deployed overseas by | 15 July 1956 |

(c) Detachment C

- | | |
|--------------------------|--------------|
| (1) Begin training | 1 June 1956 |
| (2) Complete training | 1 Oct. 1956 |
| (3) Deployed overseas by | 15 Oct. 1956 |

The date a unit completes overseas deployment and is ready to launch the first operational mission is established as "D" Day. Personnel phasing to overseas bases will be accomplished in accordance with the broad plan shown below.

~~TOP SECRET~~

- 12 -

E - 60 to E - 45 A small group of security and communications personnel will move into place.

E - 45 to E - 30 A selected group of support personnel will move into place.

E - 30 to E - 15 The main body of security, communications, maintenance, and operations personnel will move into place.

E - 15 to E Day Remaining maintenance support and operations personnel. Aircrews and aircraft.

~~TOP SECRET~~

- 13 -

Phase 3

Phase Three concerns active operations. The beginning of this phase for each detachment is the date for each detachment completing the first operational mission. Addendum 3 lists the target dates each detachment will enter this phase.

Addendum 3

Enter Phase 3

Detachment A	15 April 1956
Detachment B	15 July 1956
Detachment C	15 Oct. 1956